

SUBARU BIG PROJECT SEMESTER 2002B SCHEDULE

SEPTEMBER						(New Moon)																																	
Start evening	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon		
Date	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30									
% Moon Illum	27%	18%	10%	4%	1%	0%	3%	8%	15%	24%	35%	46%	56%	67%	76%	84%	90%	95%	98%	100%	99%	97%	93%	87%	80%	72%	62%	52%	42%	32%									
Subaru	Suprime-Cam (SXDF)																																	ref	ref				
	CISCO																																						
Keck II	ESI																																						
Gemini	GMOS Spec																																						
VLT	FORS2																																						
HST	ACS																																						
OCTOBER						(New Moon)																																	
		Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
% Moon Illum		22%	13%	6%	2%	0%	1%	6%	12%	21%	30%	41%	51%	61%	71%	79%	86%	92%	97%	99%	100%	99%	96%	91%	85%	77%	68%	58%	47%	36%	26%	16%							
Subaru	Suprime-Cam (SXDF)	ref						ref	ref																								Srch	Srch					
	CISCO																																						
Keck II	ESI																																						
Gemini	GMOS Spec																																						
VLT	FORS2																																						
HST	ACS																																						
NOVEMBER						(New Moon)																																	
		Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30								
% Moon Illum		9%	3%	0%	0%	3%	9%	16%	25%	35%	45%	55%	64%	73%	81%	88%	93%	97%	100%	100%	98%	95%	89%	82%	73%	63%	52%	41%	30%	20%	11%								
Subaru	Suprime-Cam (SXDF)	Srch	Srch		Srch	Srch																											Follow	Follow	1/2				
	FOCAS																																						
	CISCO																IR	IR	IR	IR	IR	IR																	
Keck II	ESI						Spec	Spec		Spec	Spec																												
Gemini	GMOS Spec	GMOS queue										Gemini shutdown										Altair commissioning																	
VLT	FORS2 (24hr spec, 24 hr imag)					FORS2 (requested for SCP SNe)																																	
	ISAAC (25hr)					ISAAC																																	
HST	ACS																																						
DECEMBER						(New Moon)																																	
		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue
Date		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
% Moon Illum		5%	1%	0%	2%	6%	12%	19%	28%	37%	47%	56%	66%	74%	82%	89%	94%	98%	100%	100%	97%	92%	86%	77%	67%	56%	45%	34%	23%	14%	7%	3%							
Subaru	Suprime-Cam (SXDF)				Follow	Follow	??																												SXDF??				
	CISCO																																						
Keck II	ESI																																						
Gemini	GMOS Spec																																						
VLT	FORS2 (24hr spec, 24 hr imag)					FORS2																																	
	ISAAC (25hr)					ISAAC																																	
HST	ACS																																						